

Healthcare Management System

Agile Sprint Plan

Project Type: Real-World Healthcare System (IVR + Hospital Management)

Methodology: Agile – Scrum

Sprint Duration: 2 Weeks

Total Sprints: 6

Sprint 0 – Project Setup & Planning

- Requirement finalization with hospital
- User roles definition (Admin, Doctor, Patient, Pharmacist)
- System architecture & database design
- Authentication & base UI setup

Sprint 1 – Patient & Lead Management

- Patient registration and profile management
- Lead creation from IVR & front desk
- Lead status tracking and doctor assignment
- Basic admin dashboard

Sprint 2 – Doctor & Appointment Management

- Doctor profiles and specializations
- Availability and schedule management
- Appointment booking, reschedule, cancel
- Doctor dashboard with daily appointments

Sprint 3 – IVR System & Call Management

- Language selection (Tamil / English)
- Appointment booking via IVR
- Emergency call routing
- Call logs and IVR analytics

Sprint 4 – Patient History & Pharmacy

- Medical history and visit records
- Digital prescriptions
- Pharmacy inventory and stock alerts
- Prescription fulfillment

Sprint 5 – Billing, Payments & Insurance

- Consultation, lab, and pharmacy billing
- Payment tracking (Cash / UPI / Card)
- Insurance details and claim tracking

Sprint 6 – Dashboards, Reports & Feedback

- Advanced admin dashboards
- Revenue, doctor performance, IVR analytics
- Patient feedback and rating system

Why Agile for Healthcare?

- Faster delivery
- Easy requirement changes
- Continuous hospital feedback
- Better patient experience

Interview Summary:

This healthcare project follows Agile Scrum methodology with multiple sprints delivering IVR, patient management, doctor scheduling, pharmacy, billing, and dashboards.